

μWeb - Feature #704

Build uweb website

2012-03-26 09:38 - Jan Klopper

Status:	Closed	Start date:	2012-03-26
Priority:	Normal	Due date:	2012-04-17
Assignee:	Jacko Hoogeveen	% Done:	100%
Category:	μWeb Website	Estimated time:	0.00 hour
Target version:	μWeb alpha release	Spent time:	0.00 hour
Description			
We need to build a website for the uweb package.			
This side needs to link to the bugtracker, the code, hold documentation, examples and maybe some way to ask / answer questions.			

History

#1 - 2012-04-10 14:41 - Jan Klopper

- Assignee set to Jacko Hoogeveen
- Target version set to μWeb alpha release

#2 - 2012-04-10 14:47 - Jan Klopper

- Due date changed from 2012-04-15 to 2012-04-17

#3 - 2012-04-17 12:04 - Elmer de Looff

- Tracker changed from Bug to Feature

#4 - 2012-05-16 21:14 - Elmer de Looff

- Category set to μWeb Website

#5 - 2013-03-19 12:15 - Elmer de Looff

- Status changed from New to Closed
- % Done changed from 0 to 100

Website exists.