

µWeb - Feature #774

Feature # 739 (Closed): Documentation for alpha release of µWeb

uWeb Documentation - Standalone

2012-04-17 12:11 - Elmer de Looff

<b>Status:</b>	Closed	<b>Start date:</b>	2012-04-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Elmer de Looff	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	µWeb alpha release	<b>Spent time:</b>	3.00 hours
<b>Description</b> This component is mostly documented, but needs clarification on the subsection configuration settings, and how to actually start the server.			

History

#1 - 2012-04-17 12:11 - Elmer de Looff

- Tracker changed from Bug to Feature

#2 - 2012-05-07 18:27 - Elmer de Looff

- Status changed from New to Resolved
- Assignee changed from Elmer de Looff to Jan Klopper
- % Done changed from 0 to 70

This has been documented. Please review [here](#).

#3 - 2012-05-10 10:43 - Jan Klopper

- Status changed from Resolved to Closed
- Assignee changed from Jan Klopper to Elmer de Looff
- % Done changed from 70 to 100

Looks good, and usable.