

µWeb - Feature #774

Feature # 739 (Closed): Documentation for alpha release of µWeb

uWeb Documentation - Standalone

2012-04-17 12:11 - Elmer de Looff

Status:	Closed	Start date:	2012-04-17
Priority:	Normal	Due date:	
Assignee:	Elmer de Looff	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	µWeb alpha release	Spent time:	3.00 hours
Description This component is mostly documented, but needs clarification on the subsection configuration settings, and how to actually start the server.			

History

#1 - 2012-04-17 12:11 - Elmer de Looff

- Tracker changed from Bug to Feature

#2 - 2012-05-07 18:27 - Elmer de Looff

- Status changed from New to Resolved
- Assignee changed from Elmer de Looff to Jan Klopper
- % Done changed from 0 to 70

This has been documented. Please review [here](#).

#3 - 2012-05-10 10:43 - Jan Klopper

- Status changed from Resolved to Closed
- Assignee changed from Jan Klopper to Elmer de Looff
- % Done changed from 70 to 100

Looks good, and usable.