

μWeb - Feature #785

Uweb website - templates

2012-04-23 09:20 - Jacko Hoogeveen

Status:	Closed	Start date:	2012-04-23
Priority:	Normal	Due date:	2012-04-27
Assignee:	Jan Kloppe	% Done:	100%
Category:	μWeb Website	Estimated time:	0.00 hour
Target version:	μWeb alpha release	Spent time:	2.50 hours
Description			
Create templates from the basic css for uweb			

History

#1 - 2012-04-23 09:33 - Jacko Hoogeveen

Pagina's

Main page
Download
Documentation
Tutorial
Contact

#2 - 2012-04-23 12:05 - Jacko Hoogeveen

- Status changed from New to Resolved
- Assignee changed from Jacko Hoogeveen to Jan Kloppe
- % Done changed from 0 to 70

Templates are created for all pages.
Also i've ajusted the router and creasted additional pages.

#3 - 2012-04-23 13:06 - Jan Kloppe

- Status changed from Resolved to Feedback
- Assignee changed from Jan Kloppe to Jacko Hoogeveen

The index and download templates appear to contain invalid html and the menu display's Mweb, instead of μweb.

#4 - 2012-04-23 15:29 - Jacko Hoogeveen

- Assignee changed from Jacko Hoogeveen to Jan Kloppe

Validated all pages with html5 validator. Fixed capitalized micro karakter.

#5 - 2012-05-16 21:14 - Elmer de Looft

- Category set to μWeb Website

#6 - 2012-08-28 09:35 - Jan Kloppe

- Status changed from Feedback to Closed

- % Done changed from 70 to 100

Closed for now