

## μWeb - Feature #785

### Uweb website - templates

2012-04-23 09:20 - Jacko Hoogeveen

<b>Status:</b>	Closed	<b>Start date:</b>	2012-04-23
<b>Priority:</b>	Normal	<b>Due date:</b>	2012-04-27
<b>Assignee:</b>	Jan Klopper	<b>% Done:</b>	100%
<b>Category:</b>	μWeb Website	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	μWeb alpha release	<b>Spent time:</b>	2.50 hours
<b>Description</b> Create templates from the basic css for uweb			

#### History

##### #1 - 2012-04-23 09:33 - Jacko Hoogeveen

Pagina's

Main page  
Download  
Documentation  
Tutorial  
Contact

##### #2 - 2012-04-23 12:05 - Jacko Hoogeveen

- Status changed from New to Resolved
- Assignee changed from Jacko Hoogeveen to Jan Klopper
- % Done changed from 0 to 70

Templates are created for all pages.  
Also i've ajusted the router and creasted additional pages.

##### #3 - 2012-04-23 13:06 - Jan Klopper

- Status changed from Resolved to Feedback
- Assignee changed from Jan Klopper to Jacko Hoogeveen

The index and download templates appear to contain invalid html and the menu display's Mweb, instead of μweb.

##### #4 - 2012-04-23 15:29 - Jacko Hoogeveen

- Assignee changed from Jacko Hoogeveen to Jan Klopper

Validated all pages with html5 validator. Fixed capitalized micro karakter.

##### #5 - 2012-05-16 21:14 - Elmer de Looff

- Category set to μWeb Website

##### #6 - 2012-08-28 09:35 - Jan Klopper

- Status changed from Feedback to Closed

- % Done changed from 70 to 100

Closed for now